
EPA
United States Environmental Protection Agency

Washington, DC 20460

Work Assignment

Work Assignment Number

116-RIRI-08BC

D Original [X] Amendment Number:3

Contract Number

68-W5-0022

Contract Period

Base Option Period Numberl

Title of Work Assignment

LIBBY ASBESTONS Rl SAP
Contractor

CAMP DRESSER AND MCKEE, INC.
Specify Section and Paragraph of Contract SOW

B.lll
Purpose: Q Work Assignment Initiation Q Work Assignment Close-Oul

[X] Work Assignment Amendment [\ Incremental Funding

[X] Work Plan Approval

Periods of Performance

From:02/20/02 To:1 2/3 1/02

Comments:

Approves Work Plan Rev. 1 dated June 4, 2002. Adds incremental funding of $275,000 from DCN: LPV106 02 T
08LOP 50102D 08BCCO04. Increases Expenditure Limits by 60 LOE and Funding by $275,084.

[X] Superfund Accounting and Appropriations Data D Non-superfund

DC
(Max 8)

Budg»t/FY» Appropriation
(Max 4) Cod* (Max 6)

BudgM Org/Cod<
(M*>7|

rrogram Elwiwnl
(MaiB)

Ob)»e<
Clan

Amount (Dolors) (Conls) Sno/Pro]«c<
(Max 8)

COM Oro/Cod«
(Max 7)

LPV061 02 SALOP 501 02D 2505 $250,000 00 08BCCO04 C001
LPV106 02 SALOP 501 02D 2505 $275,000 00 08BCCO04 C001

Authorized Work Assignment Ceiling

i Document ID

llllllll
2009521

Contract Period:
Previously Approved

Cost/Fee

$221,609.00
LOE

2,913

This Action $275,084.00 60

Total $496,693.00 2,973
Work Plan / Cost Estimate Approvals

Contractor WP Dated :06/04/02 Cost/Fee:$275, 084.00 LOE:2,973

Cumulative Approved: Cost/Fee:$496,693.00 LOE:2,973

Work Assignment Manager Name
IUDITH A. POWELL FOR

JAMES W. CHRISTIANSEN 06/10/02

(Signature) (Date)

Branch/Mail CodeSEPRSR

Phone Number 303-3 1 2-6748

Fax Number 303-31 2-6897

Project Officer Name

JUDITH A. POWELL
Branch/Mail CodeEPR-SR

06/10/02
Phone Number 303-31 2-671 5

(Signature) (Date)
Fax Number

Other Agency Official Name Branch/Mail Code

Phone Number

(Signature) (Date) Fax Number

Contracting Official Napie

ANDEON/HAMP 1

/?&/
(/

Branch/Mail Code

06/24/02 Phone Number 303-3 12-6311

(Signaturf) V (/ (/ (Date) Fax Number 303-3 12-6685

ledaament of Receipt and Approval of Workplan (Signature and Title) Date

EPA Form 1900-69 (Rev. 07-95)



•LIB-BY AS-BESTONS Rl SAP
~ Contract: 68-W5-0022, Work Assignment: H6-R1RI-08BC, Amendment: 0005 .

Summary Information

Title: LIEBY ASBESTONS RI SAP
Period cf Performance: From: 02/20/02

To: 12/31/02
Award Date: 02/20/02
Total Funding: $525,000.00

Swamary Changes

The Labor Hour Ceiling has changed from 2913 to 2973.

Accounting/Appropriation Data

The following item(s) have been added:

P
Program Site/ Cost Obj /

DCN BFYS Appr.fl Org Element Project Org Clss Amount C

LPV106 02 T 6ALOF 50102D 08BCCO04 C001 2501 $275,000.00 C

Funding Breakout

Acct.lnfc Funding Category Amount

FY2002 - LPV061 [M] Estimated Cost $250,000.00

Total: $250,000.00

FY2002 - LPV106 [M] Estimated Cost $275,000.00

Total: $275,000.00

[M] - Modified
[A] - Added

Cost/Price Schedule

The following item (a) have been added:

CLIN# Item Description Unit Quantity Price Total

002 exercise of option Labor Hours 60 $. 00 $.00

Totals

The following item(s) have been modified:

Category From Amount To Amount Difference

Estimated Cost $221,609.00 $496,693.00 $275,084.00
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&EPA
Contract Number
58-W5-0022
Contractor
CAMP DRESSER AND

United States Environmental Protection Agency
Washington, DC 20460

Work Assignment
Contract Period

Base Option Period Number)

Work Assignment Number

116-RIRI-08BC

Q Original [X] Amendment Number:3

Title of Work Assignment

LIBBY ASBESTONS Rl SAP
Specify Section and Paragraph of Contract SOW

MCKEE, INC. B.lll
Purpose: Q Work Assignment Initiation Q Work Assignment Close-Out

[X] Work Assignment Amendment Q Incremental Funding

[X] Work Plan Approval

Periods of Performance

From:02/20/02 To:12/31/02

Comments:

Approves Work Plan Rev. 1 dated June 4, 2002. Adds incremental funding of $275,000 from DCN: LPV106 02 T
08LOP 501 02D 08BCCO04. Increases Expenditure Limits by 60 LOE and Funding by $275,084.

[X] Superfund Accounting and Appropriations Data Q Non-supen-und

C DC BudgM/FYs Appropriation BudgM OrpyCoda Program Eternal* Objatt Amount (Ootara) (Cants) Ska/ProJact Cost Org/Coda
3 (MaxB) (Max 4) Coda (Max 6) (Max 7) (MaxB) Class (Max 8) (Max 7)

1 LPV061 02 T
2 LPV106 02 T
3

4

5

Contract Period:
Previously Approved

This Action

Total

SALOP 501 02D 2505 $250,000 00 08BCCO04 C001
SALOP 501 02D 2505 $275,000 00 08BCCO04 C001

Authorized Work Assignment Ceiling
Cost/Fee LOE
$221,609.00 2,913

$275,084.00 60

$496,693.00 2,973

Work Plan / Cost Estimate Approvals
Contractor WP Dated :06/04/02 Cost/Fee:$275,084.00 LOE:2,973

Cumulative Approved:

Work Assignment Manager Name
JUDITH A. POWELL FOR

JAMES W. CHRISTIAN!

(Signature)

Project Officer Name

JUDITH A. POWELL

(Signature)

Cost/Fee:$496,693.00 LOE:2,973

BEN 06/10/02

(Date)

06/10/02

(Date)

Other Agency Official Name

(Signature)

Contracting Official Name

ANDER^JHAMP JR.

(Signature) /

(Date)

/ >/•? x^°6/24/02

' " / (Date)

Branch/Mail CodeSEPRSR

Phone Number 303-31 2-6748

Fax Number 303-31 2-6897

Branch/Mail CodeEPR-SR

Phone Number 303-312-671 5

Fax Number

Branch/Mail Code

Phone Number

Fax Number

Branch/Mail Code

Phone Number 303-3 12-6311

Fax Number 303-3 12-6685

Contractor Acknowledgement of Receipt and Approval of Workplan (S/gnafure and Title) Date /

V^cL^Ji £CiJj*L l\*\ i &i**^ b/35/t>3-
EPA Form 1900-69 (Rev. 07-95)



LPBBY ASBESTONS Rl SAP
Contract: 68-W5-0022, Work Assignment: 116-RIRI-08BC, Amendment: 0003

Summary Information

Title: LIBBY ASBESTONS RI SAP
Period of Performance: From: 02/20/02

To: 12/31/02
Award Date: 02/20/02
Total Funding: $525,000.00

Changes

The Labor Hour Ceiling has changed from 2913 to 2973.

Accounting/Appropriation Data

The following item(s) have been added ;

P
Program Site/ Cost Obj /

DCN BFYS Appr.# Org Element Project Org Clss Amount C

LPV106 02 T SALOP 50102D 08BCC004 C001 2505 $275,000.00 C

Funding Breakout

Acct.Info Funding Category Amount

FY2002 - LPVQ61 [M] Estimated Cost $250,000.00

Total: $250,000.00

FY2002 - LPV106 [M] Estimated Cost $275,000.00

Total: $275,000.00

[M] - Modified
[A] - Added

Cost/Price Schedule

The following item(s) have been added:

CLIN# Item Description Unit Quantity Price Total

002 exercise of option Labor Hours 60 $.00 $.00

Totals

The following item(s) have been modified:

Category From Amount To Amount Difference

Estimated Cost $221,609.00 $496,693.00 $275,084.00

Page: 2


